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BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA 

DOCKET NO. 2017-292-WS 

 

Blue Granite Water Company 

Compliance Filing 

Capital Improvements Report 

April 1, 2019 – September 27, 2019 

 

 

On May 30, 2018, the South Carolina Public Service Commission (the “Commission” or “PSC”) approved 

Blue Granite Water Company’s (“BGWC” or the “Company”), formerly known as Carolina Water Service, Inc., 

request for an increase in general rates and charges for its water and sewer services. As part of its Order, the PSC 

provided that: 

“The Company shall also submit a separate report no less than semiannually reporting on all capital 

improvements made during the period to enhance customer service and to explain the cost of such 

capital improvements.”  

 

The following report provides the Commission with an update on all major capital improvements currently 

in progress during the reporting period.  

The reporting period for this report is April 1, 2019 – September 27, 2019. 

. 
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Blue Granite Water Company – South Carolina 

Capital Improvement Projects Update 
Water System Improvements 

 

Description Location 
Engineer / 

Contractor 
Cost Cost Details Status Progress & Goal 

Carowood Well 

System Improvements 

York 

County, SC 

GMC/Dupree 
$25,000 

Replace soda ash with caustic feed to 

improve pH levels. 

Construction 

0% 

Submitted permit package to 

SCDHEC last week of July. Complete 

improvements in October 2019. BGWC 

Oakland Water Tank 

Rehabilitation 
Sumter, SC 

Dupree/GMC 
$150,000 

Rehabilitate and repaint elevated storage 

tank and containment of lead paint. 
Construction 

20% 
Complete project during Fall of 2019. 

Suburban Contractors 

Lake Wylie AMI 

Metering 

Lake Wylie, 

SC 

Dupree 

$1.500,000 

Replacing all 5,000+ residential meters 

in the Lake Wylie water system with 

Neptune Water Meters. 

Construction 

25% 

Antenna construction and meter 

installations starting in August 2019. 

Plan for completion end of 2019. 
Core & Main 

Shandon to Carrollton 

Place Interconnection 

Rock Hill, 

SC 

GMC/Dupree 

$375,000 

Install 3,636 linear feet of 6” waterline 

from Carrollton Place water system and 

connect to Shandon subdivision water 

system for improved capacity for 

Shandon subdivision. 

Construction 

100% 
Placed into operation on 5-1-19. 

Tri-county Utilities 

Stonegate Water 

System Connection 
Irmo, SC 

GMC/Dupree 

$175,000 

Install water meter, backflow device, 

and pressure reducing valve for bulk 

water supply connection to Stonegate 

subdivision for improved water quality 

and capacity. Abandon three existing 

water wells. 

Construction 

100% 

Placed into operation on 4-2-19. 

Hydrotank relocated to Lake Village 

in September 2019. 
Carolina Tap and 

Bore 

Lake Wylie Water 

System to Charlotte 

Water Interconnection 

Lake Wylie, 

SC 

GMC/Dupree 

$922,000 

Install water meter, backflow device, 

and pressure reducing valve for bulk 

water supply connection to Lake Wylie 

water system from City of Charlotte 

water system to increase system 

capacity. 

Construction 

85% 

Scheduled to place into operation on 

10-2-2019. State Utilities 

Hunter’s Glenn New 

Well 
Aiken, SC 

GMC/Dupree 

$262,000 

Drilling new well because of extremely 

high cost of connection and City of 

Aiken only allowing emergency 

connection. 

Design 10% 
Complete design. Drill new well in 

Fall of 2019. 
TBD 
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Sewer System Improvements 
 

Description Location 
Engineer / 

Contractor 
Cost Cost Details Status Progress & Goal 

Lift Station Improvements 

- 2019 

Lake Wylie              

& 

Lexington, 

SC 

GMC/Dupree 

$833,000 

Replace four lift stations and replace 

one control at existing lift stations in 

Riverhills. Replace one lift station at 

Haborside Condos, and one at Lands 

End. 

Rebid 2019 

Bids received, but low bid was 

$1,200,000. Will rebid in 2020 with 

longer construction time which should 

reduce costs. 
TBD 

Harborside Condos 

CCTV, Cleaning, and 

Repairs 

Lexington, 

SC 

GMC/Dupree 

$100,000 

Clean, CCTV, and perform field data 

analysis to create mapping for 

rehabilitation of sanitary sewer 

gravity lines as required. 

Engineering 

0% 
Continue CCTV and cleaning. 

TBD 

Roosevelt Gardens 

Interconnection 

Orangeburg, 

SC 

GMC/Dupree 

$850,000 

Construct interconnection for 

Roosevelt WWCS to Orangeburg 

DPU and decommission WWTP. 

Design 0% 

Complete connection agreement with 

ODPU, which is going before 

Orangeburg Council in August. 
TBD 

Palmetto Estates CCTV 

and Cleaning 
Beaufort, SC 

GMC/Dupree 

$130,000 

Clean, CCTV, and perform field data 

analysis to create mapping for 

rehabilitation of sanitary sewer 

gravity lines as required. 

Cleaning and 

CCTV 

100% 

Will perform improvements in hot 

spots in October 2019. Stokes Plumbing 

Fairwood/Oakland/Pocalla 

WWCS GIS  

Union and 

Sumter, SC 

GMC/Dupree 
$12,000 

Gather WWCS data and input into 

GIS. 

Engineering 

75% 
Continue survey and GIS input. 

Stokes Plumbing 

Fairwood/Oakland/Pocalla 

WWCS Improvements 

Union and 

Sumter, SC 

GMC/Dupree 

$800,000 

Clean, CCTV, and perform field data 

analysis to create mapping for 

rehabilitation of sanitary sewer 

gravity lines as required. 

Engineering 

100% 

Perform improvements in October 

2019. Clearwater 

Fairwood WWTP 

Chlorine Contact 

Chamber 

Union, SC Premier Water $90,650 Install new chlorine contact chamber. Design 100% Begin fabrication in September 2019. 

Friarsgate WWCS 

Modeling 
Chapin, SC 

GMC/Dupree 
$39,000 

Gather WWCS data and input into 

GIS and perform hydraulic model. 

Engineering 

100% 
 

N/A 

Chambert Forest Lift 

Station Replacement 

Anderson 

County, SC 

WK 

Dickson/GMC/Dupree $250,000 

Replace existing package sewer plant 

being used as lift station with new lift 

station due to end of life. 

Construction 

100% 
Placed into operation on 3-13-19. 

Carolina Lift Stations 
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Description Location 
Engineer / 

Contractor 
Cost Cost Details Status Progress & Goal 

Forty Love - Phase One Chapin, SC 

GMC/Dupree 

$288,000 

Install sewer grinder stations to 

mitigate sewer backups within three 

homes in the Forty Love subdivision. 

Construction 

100% 

Completed construction in October 

2018. McClam/Carolina Lift 

Stations 

Forty Love Engineering 

Study 
Chapin, SC 

GMC 
$65,700 

Investigate and perform analysis of 

long-term solution to eliminate sewer 

backups. 

Investigation 

100% 
Complete. 

N/A 

Forty Love - Phase Two 

 
Chapin, SC 

GMC/Dupree 

$413,000 

Install sewer lift station on main 

sewer Letts line to allow for pumping 

of sewer to Hiller Road lift station 

during wet weather events. This will 

mitigate sewer backups in homes on 

lower elevations of the sewer system. 

Construction 

100% 

Placed into operation on 5-1-19. 

Operating with no issues. 
Tri-County Utilities 

Friarsgate Sewer 

Interconnection 
Irmo, SC 

GMC/Dupree 

$4,616,000 

Install sewer lift station and connect 

existing WWTP sewer discharge line 

to the City of Columbia sewer system 

for treatment. Decommission existing 

Friarsgate WWTP.  

Construction 

80% 

Primary lift station completed, and 

flow being directed to Columbia 

WWTP as of April 1, 2019. EQ lift 

station completed in June 2019 and 

WWTP decommissioning to be 

completed in October 2019.  

Harper General 

Contractors 

West Georgia Road Force 

Main Relocation – Phase 

One 

Piedmont, 

SC 

WK Dickson/Dupree 
$18,000 

 

Relocate force main to proposed 

SCDOT bridge due to West Georgia 

Road Widening. 

Construction 

100% 

Design complete. Begin construction in 

August 2018. Performed 1st phase of 

sewer force main relocation the first 

week of August 2019. 
Carolina Lift Stations 

Oakland Plantation 

WWTP Improvements 
Sumter, SC 

GMC/Dupree 
$1,932,400 

Replace existing clarifier and perform 

aeration basin improvements. 
Design 70% 

Construct new clarifier and perform 

aeration basin improvements in 2020. TBD 

Friarsgate WWCS 

Improvements - 2019 
Chapin, SC 

GMC 

$565,000 

Clean, CCTV, and rehabilitate 

sanitary sewer gravity lines as a part 

of an annual rehabilitation program 

for the Friarsgate WWCS. 

Construction 

95% 

Point repair ongoing with CIP to 

follow. Stokes Plumbing 
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